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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

CNN343 Pay Period:  11/21/2016Contract: Estimate Number: 0022 to  12/15/2016Estimate Type: Progress Estimate Approved:No

APAC-Atlantic, Inc.Contractor:

Contractor's
Address:

PO Box 6390
Knoxville,  TN   37914

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

12/05/2014

12/19/2014

01/22/2015

03/02/2015

%

$-0.01

601.0

673.0

673.0

111.98

%Percent Complete($):

%Percent Behind:

KNOX

32.54

Date Notice to Proceed: 02/12/2015

10/04/2016

$11,191,718.10

$10,782,090.95

$8,598,933.82 $301,436.21$8,297,497.61

$0.00

$-70,354.91Test Report Payment Adjustments:

$8,528,578.91 $8,280,976.52 247,602.39

$8,598,933.83 $301,436.21$8,297,497.62

$-0.01 $0.00

$-16,521.09 $-53,833.82

$0.00 $0.00

The grading, drainage, box beam bridge and paving on S.R. 33

79.44

20161215

Project(s): 47016-3222-94
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

HSIP-33(116)100.00 151010247,602.3947016-3222-94 95The grading, drainage, construction of a box beam bridge and

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

47016-3222-94 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $142,000.00

0.100

0.800

$14,200.00

$113,600.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

47016-3222-94 0100 9026 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,600.00

-24.000

-24.000

$-38,400.00

$-38,400.00

108-07 LIQUIDATED DAMAGES

47016-3222-94 0100 9020 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90200100

-183,889.77-183,889.770

-226.89-226.890

47016-3222-94 0300 9021 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0047016-3222-94 0100 9022 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90220100

-192,645.16-192,645.160

-114,219.01-114,219.010

47016-3222-94 0300 9023 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

47016-3222-94 0300 9500 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

54,567.860

$0.00

$54,567.86

109-04.20 FORCE ACCOUNT/Partial depth
deck removal

47016-3222-94 0100 9508 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-04.29 FORCE ACCOUNT/Additional Steel
and Placement for Bridge

47016-3222-94 0100 0020 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,820.000 $0.80

0.000

0.000

$0.00

$0.00

109-10.01 TRAINEE

47016-3222-94 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $9,000.00

0.000

0.900

$0.00

$8,100.00

201-01 CLEARING AND GRUBBING
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0047016-3222-94 0300 2000 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $93,000.00

0.000

1.000

$0.00

$93,000.00

202-04.01 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(Sta.
25+45.02)

47016-3222-94 0100 0040 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

61,562.000 $7.00

133.330

24,582.680

$933.31

$172,078.76

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

47016-3222-94 0100 9594 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $7.00

0.000

0.000

$0.00

$0.00

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

47016-3222-94 0100 9005 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $10.50

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

47016-3222-94 0100 0050 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,316.000 $44.50

0.000

4,632.360

$0.00

$206,140.02

203-02.02 BORROW EXCAVATION (GRADED
SOLID ROCK)

47016-3222-94 0100 0060 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

22,982.000 $10.75

0.000

30,936.910

$0.00

$332,571.78

203-03 BORROW EXCAVATION
(UNCLASSIFIED)

47016-3222-94 0100 0070 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,952.000 $5.00

0.000

3,858.630

$0.00

$19,293.15

203-04 PLACING AND SPREADING
TOPSOIL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

19115.12 6,913.456,913.45 0.000.0047016-3222-94 0100 0080 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,079.000 $21.25

0.000

6,913.450

$0.00

$146,910.81

203-05 UNDERCUTTING

47016-3222-94 0100 0090 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

586.000 $10.00

0.000

0.000

$0.00

$0.00

203-06 WATER

47016-3222-94 0300 2010 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

368.000 $20.00

0.000

407.860

$0.00

$8,157.20

204-02.01 DRY EXCAVATION (BRIDGES)

47016-3222-94 0300 9017 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $30.00

0.000

0.000

$0.00

$0.00

204-02.02 EXTRA DEPTH DRY EXCAVATION
(a)

47016-3222-94 0300 9018 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $36.00

0.000

0.000

$0.00

$0.00

204-02.03 EXTRA DEPTH DRY EXCAVATION
(b)

47016-3222-94 0300 2020 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

965.000 $75.00

0.000

1,482.030

$0.00

$111,152.25

204-03.01 WET EXCAVATION (BRIDGES)/
(Bridges)

47016-3222-94 0300 9012 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $112.50

0.000

0.000

$0.00

$0.00

204-03.02 EXTRA DEPTH WET EXCAVATION
(a)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

47016-3222-94 0300 9013 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $135.00

0.000

0.000

$0.00

$0.00

204-03.03 EXTRA DEPTH WET EXCAVATION
(b)

47016-3222-94 0300 2030 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

56.000 $150.00

0.000

61.220

$0.00

$9,183.00

204-04.01 ROCK EXCAVATION (BRIDGES)

47016-3222-94 0300 9015 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $225.00

0.000

0.000

$0.00

$0.00

204-04.02 EXTRA DEPTH ROCK
EXCAVATION (a)

47016-3222-94 0300 9016 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $270.00

0.000

0.000

$0.00

$0.00

204-04.03 EXTRA DEPTH ROCK
EXCAVATION (b)

47016-3222-94 0300 2040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

72.000 $50.00

0.000

104.000

$0.00

$5,200.00

204-05 ROCK DRILLING (BRIDGES)

47016-3222-94 0100 0100 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

128.000 $45.00

0.000

159.130

$0.00

$7,160.85

204-08 FOUNDATION FILL MATERIAL

47016-3222-94 0300 2050 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $46,000.00

0.000

1.000

$0.00

$46,000.00

204-10.01 FOUNDATION PREPARATION(PR
NO.  ,STA          )/(Pier No. 1)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.75 1.001.00 0.000.0047016-3222-94 0300 2060 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $46,000.00

0.000

1.000

$0.00

$46,000.00

204-10.02 FOUNDATION PREPARATION(PR
NO.  ,STA          )/(Pier No. 2)

47016-3222-94 0300 2070 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $46,000.00

0.000

1.000

$0.00

$46,000.00

204-10.03 FOUNDATION PREPARATION(PR
NO.  ,STA          )/(Pier No. 3)

47016-3222-94 0300 2080 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $46,000.00

0.000

1.000

$0.00

$46,000.00

204-10.04 FOUNDATION PREPARATION(PR
NO.  ,STA          )/(Pier No. 4)

47016-3222-94 0100 0110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

480.000 $17.00

0.000

80.000

$0.00

$1,360.00

209-02.03 8" TEMPORARY SLOPE DRAIN

47016-3222-94 0100 0120 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

679.000 $11.00

0.000

68.890

$0.00

$757.79

209-05 SEDIMENT REMOVAL

47016-3222-94 0100 0130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,850.000 $3.55

0.000

4,067.000

$0.00

$14,437.85

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

47016-3222-94 0100 0140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

14,032.000 $1.25

0.000

2,685.000

$0.00

$3,356.25

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

6669.00 2,245.002,245.00 0.000.0047016-3222-94 0100 0150 BAG Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,500.000 $8.00

0.000

2,245.000

$0.00

$17,960.00

209-09.01 SANDBAGS

47016-3222-94 0100 0160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $800.00

0.000

7.000

$0.00

$5,600.00

209-09.03 SEDIMENT FILTER BAG (15' X 15')

47016-3222-94 0100 0170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

149.000 $200.00

0.000

20.000

$0.00

$4,000.00

209-09.43 CURB INLET PROTECTION (TYPE
4)

47016-3222-94 0100 9531 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $42.00

0.000

150.000

$0.00

$6,300.00

209-13.04 TURBIDITY
CURTAIN(DESCRIPTION)/Additional
EPSC measure for coffer dam
construction

47016-3222-94 0100 0180 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

78.000 $1.30

0.000

166.670

$0.00

$216.67

209-20.03 POLYETHYLENE SHEETING (6
MIL. MINIMUM)

47016-3222-94 0100 0190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

44.000 $600.00

0.000

1.000

$0.00

$600.00

209-40.30 CATCH BASIN PROTECTION
(TYPE A)

47016-3222-94 0100 0200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $250.00

0.000

0.000

$0.00

$0.00

209-40.31 CATCH BASIN PROTECTION
(TYPE B)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

7.00 9.009.00 0.000.0047016-3222-94 0100 0210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

70.000 $180.00

0.000

9.000

$0.00

$1,620.00

209-40.33 CATCH BASIN PROTECTION
(TYPE D)

47016-3222-94 0100 0220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $450.00

0.000

0.000

$0.00

$0.00

209-40.41 CATCH BASIN FILTER
ASSEMBLY(TYPE 1)

47016-3222-94 0100 0230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $450.00

0.000

3.000

$0.00

$1,350.00

209-40.42 CATCH BASIN FILTER
ASSEMBLY(TYPE 2)

47016-3222-94 0100 0240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $750.00

0.000

0.000

$0.00

$0.00

209-40.43 CATCH BASIN FILTER
ASSEMBLY(TYPE 3)

47016-3222-94 0100 0250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,000.00

0.000

0.000

$0.00

$0.00

209-40.44 CATCH BASIN FILTER
ASSEMBLY(TYPE 4)

47016-3222-94 0100 0260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $900.00

0.000

0.000

$0.00

$0.00

209-40.45 CATCH BASIN FILTER
ASSEMBLY(TYPE 5)

47016-3222-94 0100 0270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

76.000 $450.00

0.000

41.000

$0.00

$18,450.00

209-40.46 CATCH BASIN FILTER
ASSEMBLY(TYPE 6)

47016-3222-94 0100 0280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $850.00

0.000

0.000

$0.00

$0.00

209-40.47 CATCH BASIN FILTER
ASSEMBLY(TYPE 7)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

47016-3222-94 0100 0290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $850.00

0.000

0.000

$0.00

$0.00

209-40.48 CATCH BASIN FILTER
ASSEMBLY(TYPE 8)

47016-3222-94 0100 0300 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

375.000 $50.00

0.000

330.000

$0.00

$16,500.00

209-65.03 TEMPORARY DIVERSION
CHANNEL

47016-3222-94 0100 0310 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

54,070.000 $16.00

466.900

50,144.990

$7,470.40

$802,319.84

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

47016-3222-94 0100 9593 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $16.00

1,053.890

1,053.890

$16,862.24

$16,862.24

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

47016-3222-94 0100 0320 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,108.000 $24.10

0.000

1,449.340

$0.00

$34,929.09

303-01.01 GRANULAR BACKFILL
(ROADWAY)

47016-3222-94 0300 2090 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

42.000 $60.00

0.000

150.160

$0.00

$9,009.60

303-01.02 GRANULAR BACKFILL (BRIDGES)

47016-3222-94 0100 0330 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

598.000 $27.00

0.000

1,540.400

$0.00

$41,590.80

303-10.01 MINERAL AGGREGATE (SIZE 57)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 359.79359.79 0.000.0047016-3222-94 0100 0340 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,090.000 $84.00

0.000

359.790

$0.00

$30,222.36

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

47016-3222-94 0100 0350 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,652.000 $89.00

0.000

1,165.130

$0.00

$103,696.57

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

47016-3222-94 0100 9501 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $95.00

0.000

549.240

$0.00

$52,177.80

307-01.15 ASC MIX (PG64-22) (BPMLC-HM)
GRADING CS

47016-3222-94 0100 0360 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,031.000 $77.90

0.000

6,424.920

$0.00

$500,501.27

307-02.01 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING A

47016-3222-94 0100 9590 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $70.10

213.540

2,226.530

$14,969.15

$156,079.75

307-02.01 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING A

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT95900100

-29,938.31-427.080

-29,938.31-427.080

47016-3222-94 0100 9591 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $77.90

177.760

177.760

$13,847.50

$13,847.50

307-02.01 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING A

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT95910100

-27,695.01-355.520

-27,695.01-355.520
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

387.12 568.69568.69 402.960.0047016-3222-94 0100 0370 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

194.000 $785.00

402.960

568.687

$316,323.60

$446,419.30

307-02.02 ASPHALT CEMENT (PG70-22)
(BPMB-HM) GRADING A-S

47016-3222-94 0100 0380 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,774.000 $58.00

0.000

5,103.813

$0.00

$296,021.15

307-02.03 AGGREGATE (BPMB-HM)
GRADING A-S MIX

47016-3222-94 0100 0390 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,574.000 $77.25

776.780

10,117.770

$60,006.26

$781,597.73

307-02.08 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
B-M2

47016-3222-94 0100 9592 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $77.25

0.000

0.000

$0.00

$0.00

307-02.08 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
B-M2

47016-3222-94 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90000100

-2,763.32-2,763.320

0.000.000

47016-3222-94 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT
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47016-3222-94 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

47016-3222-94 0100 0400 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

95.000 $150.00

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

47016-3222-94 0100 0410 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

375.000 $22.00

0.000

0.000

$0.00

$0.00

402-02 AGGREGATE FOR COVER
MATERIAL (PC)

47016-3222-94 0100 0420 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

157.000 $600.00

0.000

3.990

$0.00

$2,394.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

47016-3222-94 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

47016-3222-94 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

47016-3222-94 0100 0430 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

299.000 $120.00

0.000

25.130

$0.00

$3,015.60

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
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0.00 2.432.43 0.000.0047016-3222-94 0100 0440 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,169.000 $125.00

0.000

2.430

$0.00

$303.75

411-01.10 ACS MIX(PG64-22) GRADING D

47016-3222-94 0100 0450 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,837.000 $108.00

0.000

0.000

$0.00

$0.00

411-02.10 ACS MIX(PG70-22) GRADING D

47016-3222-94 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

47016-3222-94 0100 9024 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.32 RIDEABILITY (SP411B)

47016-3222-94 0300 9025 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.32 RIDEABILITY (SP411B)

47016-3222-94 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

47016-3222-94 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT
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47016-3222-94 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

47016-3222-94 0100 0460 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

13,952.000 $4.35

0.000

0.000

$0.00

$0.00

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

47016-3222-94 0100 0470 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

206.000 $565.00

0.000

229.670

$0.00

$129,763.55

604-01.01 CLASS A CONCRETE (ROADWAY)

47016-3222-94 0100 9595 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $565.00

0.000

0.000

$0.00

$0.00

604-01.01 CLASS A CONCRETE (ROADWAY)

47016-3222-94 0100 0480 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

45,858.000 $1.00

0.000

46,887.300

$0.00

$46,887.30

604-01.02 STEEL BAR REINFORCEMENT
(ROADWAY)

47016-3222-94 0300 9010 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $162.00

0.000

302.930

$0.00

$49,074.66

604-01.08 CLASS A CONCRETE (BRIDGE)
(FOUNDATION LEVELING)

47016-3222-94 0300 2100 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

117,825.000 $1.25

0.000

115,078.800

$0.00

$143,848.50

604-02.03 EPOXY COATED REINFORCING
STEEL
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2900.09 835.94835.94 0.000.0047016-3222-94 0300 2110 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

967.000 $405.00

0.000

835.940

$0.00

$338,555.70

604-03.01 CLASS A CONCRETE (BRIDGES)

47016-3222-94 0300 2120 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

313,984.000 $0.79

0.000

258,770.200

$0.00

$204,428.46

604-03.02 STEEL BAR REINFORCEMENT
(BRIDGES)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT21200300

-156,587.08326,714.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT21200300

-40,030.530.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT21200300

196,617.600.000

0.000.000

47016-3222-94 0300 2130 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

406.000 $530.00

0.000

409.000

$0.00

$216,770.00

604-03.35 CLASS L CONCRETE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT21300300

-265.00-0.500

0.000.000

47016-3222-94 0300 2140 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,066.000 $10.00

0.000

0.000

$0.00

$0.00

604-04.01 APPLIED TEXTURE FINISH (NEW
STRUCTURES)
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47016-3222-94 0300 2150 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

703.000 $10.00

0.000

0.000

$0.00

$0.00

604-04.02 APPLIED TEXTURE FINISH
(EXISTING STRUCTURES)

47016-3222-94 0300 2160 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,166.000 $5.00

0.000

0.000

$0.00

$0.00

604-05.31 BRIDGE DECK GROOVING
(MECHANICAL)

47016-3222-94 0300 2170 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $350.00

0.000

0.000

$0.00

$0.00

604-10.30 BRIDGE DECK REPAIRS (FULL
DEPTH OF SLAB)

47016-3222-94 0300 2180 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $200.00

0.000

0.000

$0.00

$0.00

604-10.50 BRIDGE DECK REPAIRS (PARTIAL
DEPTH OF SLAB)

47016-3222-94 0300 9560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $82.11

0.000

129.000

$0.00

$10,592.19

604-12.15 DRILL & GROUT STEEL BARS

47016-3222-94 0300 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

604-22.50 DEFECTIVE CONCRETE

47016-3222-94 0300 2190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

236.000 $55.00

0.000

218.200

$0.00

$12,001.00

606-02.03 STEEL PILES (10 INCH)
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6.00 12.0012.00 0.000.0047016-3222-94 0300 2200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $200.00

0.000

12.000

$0.00

$2,400.00

606-02.06 PILE TIPS (STEEL PILES, 10 INCH)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT22000300

-400.00-2.000

0.000.000

47016-3222-94 0100 0490 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,770.000 $61.35

0.000

6,808.600

$0.00

$417,707.61

607-03.02 18" CONCRETE PIPE CULVERT
(CLASS III)

47016-3222-94 0100 0500 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

750.000 $76.20

0.000

699.000

$0.00

$53,263.80

607-05.02 24" CONCRETE PIPE CULVERT
(CLASS III)

47016-3222-94 0100 0510 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

572.000 $100.00

0.000

503.000

$0.00

$50,300.00

607-06.02 30" CONCRETE PIPE CULVERT
(CLASS III)

47016-3222-94 0100 0520 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,130.000 $125.00

8.000

944.000

$1,000.00

$118,000.00

607-07.02 36" CONCRETE PIPE CULVERT
(CLASS III)

47016-3222-94 0100 0530 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

96.000 $148.00

0.000

96.000

$0.00

$14,208.00

607-08.02 42" CONCRETE PIPE CULVERT
(CLASS III)

47016-3222-94 0100 0540 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

166.000 $170.00

0.000

168.000

$0.00

$28,560.00

607-09.02 48" CONCRETE PIPE CULVERT
(CLASS III)
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0.00 112.00112.00 0.000.0047016-3222-94 0100 0550 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

70.000 $51.00

0.000

112.000

$0.00

$5,712.00

607-37.02 18" CORRUGATED METAL PIPE
CULVERT

47016-3222-94 0100 0560 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

155.000 $48.00

0.000

0.000

$0.00

$0.00

607-39.03 24" PIPE CULVERT (SIDE DRAIN)

47016-3222-94 0100 0570 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $180.00

0.000

0.000

$0.00

$0.00

607-45.02 18" SLOTTED DRAIN PIPE

47016-3222-94 0100 0580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,000.00

0.000

0.000

$0.00

$0.00

611-01.02 MANHOLES, > 4' - 8' DEPTH

47016-3222-94 0100 0590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $3,525.00

0.000

2.000

$0.00

$7,050.00

611-01.03 MANHOLES, > 8' - 12' DEPTH

47016-3222-94 0100 0600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,231.00

0.000

0.000

$0.00

$0.00

611-01.05 MANHOLES, > 16' - 20' DEPTH

47016-3222-94 0100 0610 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $850.00

0.000

3.000

$0.00

$2,550.00

611-07.01 CLASS A CONCRETE (PIPE
ENDWALLS)
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47016-3222-94 0100 0620 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

949.000 $1.45

0.000

0.000

$0.00

$0.00

611-07.02 STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)

47016-3222-94 0100 0630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,895.00

0.000

1.000

$0.00

$1,895.00

611-07.55 18IN ENDWALL (CROSS DRAIN)
4:1

47016-3222-94 0100 0640 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,890.96

0.000

2.000

$0.00

$3,781.92

611-07.58 24IN ENDWALL (CROSS DRAIN)
4:1

47016-3222-94 0100 0650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,530.34

0.000

0.000

$0.00

$0.00

611-07.68 42IN ENDWALL (CROSS DRAIN)
6:1

47016-3222-94 0100 0660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,194.99

0.000

0.000

$0.00

$0.00

611-09.02 REWORK CATCHBASIN

47016-3222-94 0100 0670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,089.83

0.000

4.000

$0.00

$4,359.32

611-09.03 CAPPING EXISTING CATCHBASIN

47016-3222-94 0100 0680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,520.93

0.000

0.000

$0.00

$0.00

611-10.01 CATCH BASINS, TYPE 10, 0' - 4'
DEPTH
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0.00 3.003.00 0.000.0047016-3222-94 0100 0690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,705.49

0.000

3.000

$0.00

$8,116.47

611-10.02 CATCH BASINS, TYPE 10, > 4' - 8'
DEPTH

47016-3222-94 0100 0700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.000 $2,494.12

0.000

16.000

$0.00

$39,905.92

611-12.01 CATCH BASINS, TYPE 12, 0' - 4'
DEPTH

47016-3222-94 0100 0710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

33.000 $2,712.71

0.000

34.000

$0.00

$92,232.14

611-12.02 CATCH BASINS, TYPE 12, > 4' - 8'
DEPTH

47016-3222-94 0100 0720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $3,258.14

0.000

6.000

$0.00

$19,548.84

611-12.03 CATCH BASINS, TYPE 12, > 8' - 12
DEPTH

47016-3222-94 0100 0730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,742.86

0.000

0.000

$0.00

$0.00

611-12.04 CATCH BASINS, TYPE 12, > 12' -
16' DEPTH

47016-3222-94 0100 0740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $5,107.85

0.000

1.000

$0.00

$5,107.85

611-12.05 CATCH BASINS, TYPE 12, > 16' -
20' DEPTH

47016-3222-94 0100 0750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $4,690.27

0.000

6.000

$0.00

$28,141.62

611-14.02 CATCH BASINS, TYPE 14, > 4' - 8'
DEPTH
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10.00 5.005.00 0.000.0047016-3222-94 0100 0760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $2,778.70

0.000

5.000

$0.00

$13,893.50

611-25.01 CATCH BASINS, TYPE 25, 0' - 4'
DEPTH

47016-3222-94 0100 0770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $2,644.66

0.000

15.000

$0.00

$39,669.90

611-25.02 CATCH BASINS, TYPE 25, > 4' - 8'
DEPTH

47016-3222-94 0100 0780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,517.06

0.000

1.000

$0.00

$4,517.06

611-25.03 CATCH BASINS, TYPE 25, > 8' - 12
DEPTH

47016-3222-94 0100 0790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,895.33

0.000

1.000

$0.00

$3,895.33

611-26.01 CATCH BASINS, TYPE 26, 0' - 4'
DEPTH

47016-3222-94 0100 0800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $4,206.71

0.000

3.000

$0.00

$12,620.13

611-26.02 CATCH BASINS, TYPE 26, > 4' - 8'
DEPTH

47016-3222-94 0100 0810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $5,294.47

0.000

1.000

$0.00

$5,294.47

611-26.03 CATCH BASINS, TYPE 26, > 8' - 12
DEPTH

47016-3222-94 0100 0820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,884.77

0.000

0.000

$0.00

$0.00

611-42.01 CATCH BASINS, TYPE 42, 0' - 4'
DEPTH
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Item # Item Code Units
Primary/
Supplemental Description

1.00 3.003.00 0.000.0047016-3222-94 0100 0830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,900.36

0.000

3.000

$0.00

$8,701.08

611-42.02 CATCH BASINS, TYPE 42, > 4' - 8'
DEPTH

47016-3222-94 0100 0840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,659.34

0.000

2.000

$0.00

$9,318.68

611-42.03 CATCH BASINS, TYPE 42, > 8' - 12
DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT08400100

-4,659.34-1.000

0.000.000

47016-3222-94 0100 0850 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,746.86

0.000

1.000

$0.00

$3,746.86

611-43.01 CATCH BASINS, TYPE 43, 0' - 4'
DEPTH

47016-3222-94 0100 0860 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $12,760.35

0.000

0.000

$0.00

$0.00

611-44.03 CATCH BASINS, TYPE 44, > 8' - 12
DEPTH

47016-3222-94 0300 2210 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,359.000 $200.00

0.000

1,359.160

$0.00

$271,832.00

615-02.52 PRESTRESSED CONCRETE BOX
BEAM (--" X --")/(14" x 36")

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22100300

-140,898.741,359.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22100300

140,898.740.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT22100300

-32.00-0.160

0.000.000
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0.00 165.90165.90 0.000.0047016-3222-94 0300 2220 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

332.000 $80.00

0.000

165.900

$0.00

$13,272.00

620-06 CONCRETE RAILING

47016-3222-94 0100 9532 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $73.70

50.000

50.000

$3,685.00

$3,685.00

621-03.06 42" TEMPORARY DRAINAGE PIPE

47016-3222-94 0100 0870 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

45.000 $75.99

-50.000

112.000

$-3,799.50

$8,510.88

621-03.07 48" TEMPORARY DRAINAGE PIPE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT08700100

-3,951.48-52.000

3,799.5050.000

47016-3222-94 0100 0880 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

47.000 $85.63

0.000

0.000

$0.00

$0.00

621-03.08 54" TEMPORARY DRAINAGE PIPE

47016-3222-94 0100 0890 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,903.000 $13.34

0.000

2,358.000

$0.00

$31,455.72

701-01.01 CONCRETE SIDEWALK (4 ")

47016-3222-94 0100 0900 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

660.000 $18.08

0.000

0.000

$0.00

$0.00

701-02 CONCRETE DRIVEWAY

47016-3222-94 0100 0910 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

297.000 $28.85

0.000

156.160

$0.00

$4,505.22

701-02.03 CONCRETE CURB RAMP

Page 24RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/28/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 18.1418.14 0.000.0047016-3222-94 0100 0920 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

65.000 $355.37

0.000

18.140

$0.00

$6,446.41

701-03 CONCRETE MEDIAN PAVEMENT

47016-3222-94 0100 0930 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

505.000 $385.99

0.000

224.460

$0.00

$86,639.32

702-01 CONCRETE CURB

47016-3222-94 0100 0940 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

660.000 $326.00

2.400

425.110

$782.40

$138,585.86

702-03 CONCRETE COMBINED CURB &
GUTTER

47016-3222-94 0100 0950 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

108.000 $67.02

0.000

0.000

$0.00

$0.00

705-01.01 GUARDRAIL AT BRIDGE ENDS

47016-3222-94 0100 9019 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $83.78

0.000

0.000

$0.00

$0.00

705-01.50 SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

47016-3222-94 0100 0960 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

543.000 $16.00

0.000

0.000

$0.00

$0.00

705-02.02 SINGLE GUARDRAIL (TYPE 2)

47016-3222-94 0100 9014 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $24.00

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL
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47016-3222-94 0100 0970 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,600.00

0.000

0.000

$0.00

$0.00

705-04.04 GUARDRAIL TERMINAL (TYPE 21)

47016-3222-94 0100 0980 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $2,100.00

0.000

0.000

$0.00

$0.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

47016-3222-94 0100 0990 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $3,375.00

0.000

2.000

$0.00

$6,750.00

705-08.10 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-2

47016-3222-94 0100 9597 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3,375.00

0.000

0.000

$0.00

$0.00

705-08.10 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-2

47016-3222-94 0100 1000 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,214.000 $2.10

0.000

0.000

$0.00

$0.00

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE

47016-3222-94 0100 1010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,001.000 $32.00

0.000

88.840

$0.00

$2,842.88

709-05.05 MACHINED RIP-RAP (CLASS A-3)

47016-3222-94 0100 1020 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,475.000 $32.00

0.000

641.180

$0.00

$20,517.76

709-05.06 MACHINED RIP-RAP (CLASS A-1)

47016-3222-94 0100 1030 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,257.000 $32.00

0.000

1,956.750

$0.00

$62,616.00

709-05.08 MACHINED RIP-RAP (CLASS B)
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0.00 62.8162.81 0.000.0047016-3222-94 0100 1040 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

175.000 $32.00

0.000

62.810

$0.00

$2,009.92

709-05.09 MACHINED RIP-RAP (CLASS C)

47016-3222-94 0100 1050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

15,911.000 $4.00

772.000

8,083.000

$3,088.00

$32,332.00

710-02 AGGREGATE UNDERDRAINS
(WITH PIPE)

47016-3222-94 0100 1060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

206.000 $2.50

0.000

151.000

$0.00

$377.50

710-05 LATERAL UNDERDRAIN

47016-3222-94 0100 1070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $550.00

0.000

0.000

$0.00

$0.00

710-06.15 LATERAL UNDERDRAIN ENDWALL
(6:1)

47016-3222-94 0300 2230 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

146.000 $10.00

0.000

148.000

$0.00

$1,480.00

710-09.01 6" PERFORATED PIPE WITH
VERTICAL DRAIN SYSTEM

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT22300300

-1,480.00-148.000

0.000.000

47016-3222-94 0300 2240 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $6.00

0.000

50.000

$0.00

$300.00

710-09.02 6" PIPE UNDERDRAIN

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT22400300

-300.00-50.000

0.000.000
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1.20 0.800.80 0.000.0047016-3222-94 0100 1080 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $275,000.00

0.000

0.800

$0.00

$220,000.00

712-01 TRAFFIC CONTROL

47016-3222-94 0100 1090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,000.000 $20.25

158.000

1,470.450

$3,199.50

$29,776.61

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

47016-3222-94 0100 9596 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $20.25

0.000

0.000

$0.00

$0.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

47016-3222-94 0300 2250 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

145.000 $50.00

0.000

290.000

$0.00

$14,500.00

712-02.47 BRIDGE MOUNTED
INTERCONNECTED PORTABLE
BARRIER RAIL

47016-3222-94 0100 1100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,100.000 $29.00

0.000

531.000

$0.00

$15,399.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

47016-3222-94 0100 1110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

34.000 $28.00

0.000

46.000

$0.00

$1,288.00

712-05.01 WARNING LIGHTS (TYPE A)

47016-3222-94 0100 1120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $28.00

0.000

200.000

$0.00

$5,600.00

712-05.03 WARNING LIGHTS (TYPE C)
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8639.50 1,423.251,423.25 0.000.0047016-3222-94 0100 1130 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,486.000 $5.00

0.000

1,423.250

$0.00

$7,116.25

712-06 SIGNS (CONSTRUCTION)

47016-3222-94 0100 1140 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $14.00

0.000

140.000

$0.00

$1,960.00

712-06.01 VERTICAL PANELS

47016-3222-94 0100 1150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

487.000 $13.00

0.000

648.000

$0.00

$8,424.00

712-07.03 TEMPORARY BARRICADES (TYPE
III)

47016-3222-94 0100 1160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $1,250.00

0.000

2.000

$0.00

$2,500.00

712-08.03 ARROW BOARD (TYPE C)

47016-3222-94 0100 1170 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $525.00

0.000

0.000

$0.00

$0.00

713-01.01 CLASS A CONCRETE
(FOUNDATION FOR SIGN
SUPPORTS)

47016-3222-94 0100 1180 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

201.000 $2.95

0.000

0.000

$0.00

$0.00

713-01.02 STEEL BAR
REINFORCEMENT(FOUNDATION
FOR SIGN SUPPORTS)

47016-3222-94 0100 1190 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

390.000 $3.55

0.000

0.000

$0.00

$0.00

713-06 STEEL I-BEAMS &
WF-BEAMS(BREAKAWAY) SIGN
SUPPORT
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47016-3222-94 0100 1200 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,005.000 $2.65

0.000

0.000

$0.00

$0.00

713-11.01 "U" SECTION STEEL POSTS

47016-3222-94 0100 1210 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,536.000 $3.95

0.000

0.000

$0.00

$0.00

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

47016-3222-94 0100 1220 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

655.000 $12.00

0.000

0.000

$0.00

$0.00

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

47016-3222-94 0100 1230 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

519.000 $13.25

0.000

0.000

$0.00

$0.00

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

47016-3222-94 0100 1240 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.000 $26.00

0.000

0.000

$0.00

$0.00

713-14 EXTRUDED ALUMINUM PANEL
SIGNS

47016-3222-94 0100 1250 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,900.00

0.000

0.000

$0.00

$0.00

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

47016-3222-94 0100 1260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $500.00

0.000

0.000

$0.00

$0.00

713-15.07 SUSPENDED FLAT SHEET
ALUMINUM SIGN (0.080" THICK)
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0.00 4.004.00 0.000.0047016-3222-94 0100 1270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $7,500.00

0.000

4.000

$0.00

$30,000.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

47016-3222-94 0100 9530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $10.00

53.000

624.000

$530.00

$6,240.00

716-01.06 TEMPORARY RAISED PAVEMENT
MARKER,WHITE

47016-3222-94 0100 1280 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

26.000 $4.25

0.000

0.000

$0.00

$0.00

716-02.03 PLASTIC PAVEMENT MARKING
(CROSS-WALK)

47016-3222-94 0100 1290 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

211.000 $13.50

0.000

0.000

$0.00

$0.00

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

47016-3222-94 0100 1300 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

886.000 $8.25

0.000

0.000

$0.00

$0.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

47016-3222-94 0100 1310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

73.000 $85.00

0.000

2.000

$0.00

$170.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

47016-3222-94 0100 1320 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

366.000 $7.95

0.000

0.000

$0.00

$0.00

716-02.07 PLASTIC PAVEMENT MARKING
(24" BARRIER LINE)
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47016-3222-94 0100 1330 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

369.000 $1.25

0.000

0.000

$0.00

$0.00

716-02.08 PLASTIC PAVEMENT MARKING
(8" DOTTED LINE)

47016-3222-94 0100 1340 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

77.000 $17.50

0.000

0.000

$0.00

$0.00

716-02.09 PLASTIC PAVEMENT MARKING
(LONGITUDINAL CROSS-WALK)

47016-3222-94 0100 1350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $165.00

0.000

2.000

$0.00

$330.00

716-03.01 PLASTIC WORD PAVEMENT
MARKING (ONLY)

47016-3222-94 0100 1360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $125.00

0.000

0.000

$0.00

$0.00

716-04.01 PLASTIC PAVEMENT MARKING
(STRAIGHT-TURN ARROW)

47016-3222-94 0100 1370 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,818.000 $0.75

0.000

0.000

$0.00

$0.00

716-04.03 PLASTIC PAVEMENT MARKING
(4" DOTTED LINE)

47016-3222-94 0100 1380 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

371.000 $4.85

0.000

0.000

$0.00

$0.00

716-04.04 PLASTIC PAVEMENT MARKING
(TRANSVERSE SHOULDER)

47016-3222-94 0100 1390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $85.00

0.000

0.000

$0.00

$0.00

716-04.05 PLASTIC PAVEMENT MARKING
(STRAIGHT ARROW)
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47016-3222-94 0100 1400 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $8.50

0.000

0.000

$0.00

$0.00

716-04.12 PLASTIC PAVEMENT MARKING
(YIELD LINE)

47016-3222-94 0100 1410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $250.00

0.000

0.000

$0.00

$0.00

716-04.14 PLASTIC PAVEMENT MARKING
(LANE REDUCTION ARROW)

47016-3222-94 0100 1420 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.600 $400.00

0.760

15.525

$304.00

$6,210.00

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

47016-3222-94 0100 1430 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.000 $0.25

1,291.000

27,854.000

$322.75

$6,963.50

716-05.02 PAINTED PAVEMENT MARKING
(8" BARRIER LINE)

47016-3222-94 0100 1440 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

26.000 $2.50

0.000

0.000

$0.00

$0.00

716-05.03 PAINTED PAVEMENT MARKING
(CROSS-WALK)

47016-3222-94 0100 1450 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

211.000 $5.75

0.000

28.780

$0.00

$165.49

716-05.04 PAINTED PAVEMENT MARKING
(CHANNELIZATION STRIPING)

47016-3222-94 0100 1460 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,160.000 $2.75

110.000

1,022.000

$302.50

$2,810.50

716-05.05 PAINTED PAVEMENT MARKING
(STOP LINE)

47016-3222-94 0100 1470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

94.000 $45.00

4.000

42.000

$180.00

$1,890.00

716-05.06 PAINTED PAVEMENT MARKING
(TURN LANE ARROW)
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47016-3222-94 0100 1480 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

366.000 $0.35

0.000

0.000

$0.00

$0.00

716-05.07 PAINTED PAVEMENT MARKING
(24" BARRIER LINE)

47016-3222-94 0100 1490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $75.00

1.000

3.000

$75.00

$225.00

716-05.09 PAINTED PAVEMENT
MARKING(STRAIGHT-TURN
ARROW)

47016-3222-94 0100 1500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

37.000 $45.00

0.000

0.000

$0.00

$0.00

716-05.11 PAINTED PAVEMENT
MARKING(STRAIGHT ARROW)

47016-3222-94 0100 1510 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,203.000 $0.25

0.000

0.000

$0.00

$0.00

716-05.21 PAINTED PAVEMENT
MARKING(4"DOTTED LINE)

47016-3222-94 0100 1520 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

77.000 $7.25

0.000

0.000

$0.00

$0.00

716-05.22 PAINTED PAVEMENT MARKING
(LONGITUDINAL CROSS-WALK)

47016-3222-94 0100 1530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $55.00

0.000

0.000

$0.00

$0.00

716-06.01 PAINTED WORD PVMT MARK (
)

47016-3222-94 0100 1540 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.900 $2,000.00

0.000

0.000

$0.00

$0.00

716-12.01 ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN LINE)
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0.50 1.001.00 0.000.0047016-3222-94 0100 1550 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $425,000.00

0.000

1.000

$0.00

$425,000.00

717-01 MOBILIZATION

47016-3222-94 0100 1560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $4,525.00

0.000

0.000

$0.00

$0.00

730-01.02 REMOVAL OF SIGNAL
EQUIPMENT

47016-3222-94 0100 1570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,385.00

0.000

0.000

$0.00

$0.00

730-01.03 MODIFICATION OF EXISTING
TRAFFIC SIGNAL EQUIPMENT

47016-3222-94 0100 1580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,095.00

0.000

0.000

$0.00

$0.00

730-01.08 SCHOOL SPEED LIMIT FLASHING
SIGNAL INSTALLED

47016-3222-94 0100 1590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

35.000 $750.00

0.000

14.000

$0.00

$10,500.00

730-02.09 SIGNAL HEAD ASSEMBLY (130
WITH BACKPLATE)

47016-3222-94 0100 1600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $1,265.00

0.000

4.000

$0.00

$5,060.00

730-02.17 SIGNAL HEAD ASSEMBLY (150
A2H WITH BACKPLATE)

47016-3222-94 0100 1610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $758.00

0.000

0.000

$0.00

$0.00

730-02.30 SIGNAL HEAD ASSEMBLY
(DESCRIPTION)/(130 A2 WITH
BACKPLATES)
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0.00 2.002.00 0.000.0047016-3222-94 0100 1620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $763.00

0.000

2.000

$0.00

$1,526.00

730-02.31 SIGNAL HEAD ASSEMBLY
(DESCRIPTION)/(130 A3 WITH
BACKPLATES)

47016-3222-94 0100 1630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $971.00

0.000

0.000

$0.00

$0.00

730-02.32 SIGNAL HEAD ASSEMBLY
(DESCRIPTION)/(140 A1 WITH
BACKPLATES)

47016-3222-94 0100 1640 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $365.00

0.000

4.000

$0.00

$1,460.00

730-03.20 INSTALL PULL BOX (TYPE A)

47016-3222-94 0100 1650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $475.00

0.000

4.000

$0.00

$1,900.00

730-03.21 INSTALL PULL BOX (TYPE B)

47016-3222-94 0100 1660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $1,564.00

0.000

5.000

$0.00

$7,820.00

730-03.23 INSTALL PULL BOX (FIBER
OPTIC-TYPE A)

47016-3222-94 0100 1670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,911.00

0.000

5.000

$0.00

$9,555.00

730-03.24 INSTALL PULL BOX (FIBER
OPTIC-TYPE B)

47016-3222-94 0100 1680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,373.00

0.000

3.000

$0.00

$4,119.00

730-05.01 ELECTRICAL SERVICE
CONNECTION
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150.00 200.00200.00 0.000.0047016-3222-94 0100 1690 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $2.00

0.000

200.000

$0.00

$400.00

730-05.02 SERVICE CABLE (2 CONDUCTOR,
# 8 AWG)

47016-3222-94 0100 1700 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

750.000 $1.10

0.000

0.000

$0.00

$0.00

730-08.01 SIGNAL CABLE - 3 CONDUCTOR

47016-3222-94 0100 1710 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,500.000 $1.30

0.000

1,042.000

$0.00

$1,354.60

730-08.02 SIGNAL CABLE - 5 CONDUCTOR

47016-3222-94 0100 1720 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,000.000 $1.50

0.000

3,513.000

$0.00

$5,269.50

730-08.03 SIGNAL CABLE - 7 CONDUCTOR

47016-3222-94 0100 1730 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,800.000 $2.90

0.000

0.000

$0.00

$0.00

730-08.32 INTERCONNECT CABLE
(DESCRIPTION)/(Fiber Cable Hybrid
6sm/6mm)

47016-3222-94 0100 1740 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $4.50

0.000

0.000

$0.00

$0.00

730-08.33 INTERCONNECT CABLE
(DESCRIPTION)/(6-Fiber Drop
Cable)

47016-3222-94 0100 1750 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,150.000 $3.10

0.000

1,719.000

$0.00

$5,328.90

730-09.01 SPAN WIRE
ASSEMBLY(____LBS.MIN.BRK
STRENGTH)/(16,500 LBS.MIN.BRK
STRENGTH)
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47016-3222-94 0100 1760 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,150.000 $1.55

0.000

0.000

$0.00

$0.00

730-10.02 MESSENGER CABLE - 1/4"
DIAMETER

47016-3222-94 0100 1770 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

550.000 $9.90

0.000

305.000

$0.00

$3,019.50

730-12.01 CONDUIT 1" DIAMETER (PVC)

47016-3222-94 0100 1780 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12,710.000 $8.00

0.000

7,140.000

$0.00

$57,120.00

730-12.02 CONDUIT 2" DIAMETER (PVC)

47016-3222-94 0100 1790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

69.000 $140.00

0.000

0.000

$0.00

$0.00

730-13.01 VEHICLE LOOP DETECTOR
(SHELF MOUNT)

47016-3222-94 0100 1800 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

16,505.000 $1.10

0.000

8,218.000

$0.00

$9,039.80

730-14.01 SHIELDED DETECTOR CABLE

47016-3222-94 0100 1810 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12,300.000 $4.40

0.000

2,372.000

$0.00

$10,436.80

730-14.02 SAW SLOT

47016-3222-94 0100 1820 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

30,550.000 $0.70

0.000

6,654.000

$0.00

$4,657.80

730-14.03 LOOP WIRE
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47016-3222-94 0100 1830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,800.00

0.000

0.000

$0.00

$0.00

730-15.11 MODIFY CABINET (DESCRIPTION)/
(Install F.O. Telemetry)

47016-3222-94 0100 1840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $11,100.00

0.000

2.000

$0.00

$22,200.00

730-15.32 CABINET (EIGHT PHASE BASE
MOUNTED)

47016-3222-94 0100 1850 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $4,927.00

0.000

2.000

$0.00

$9,854.00

730-16.02 EIGHT PHASE ACTUATED
CONTROLLER

47016-3222-94 0100 1860 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,365.00

0.000

1.000

$0.00

$6,365.00

730-18.01 MASTER CONTROLLER

47016-3222-94 0100 1870 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $11,000.00

0.000

0.000

$0.00

$0.00

730-23.01 STEEL STRAIN POLE (SIGNAL
SUPPORT)

47016-3222-94 0100 9570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $11,696.25

0.000

18.000

$0.00

$210,532.50

730-23.01 STEEL STRAIN POLE (SIGNAL
SUPPORT)

47016-3222-94 0100 1880 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $800.00

0.000

0.000

$0.00

$0.00

730-24.07 FOUNDATION (PEDESTRIAN
POLE,_____)/(PEDESTRIAN
POLE,_____)
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47016-3222-94 0100 1890 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,135.00

0.000

0.000

$0.00

$0.00

730-24.08 FOUNDATION (DESCRIPTION)/
(Cabinet)

47016-3222-94 0100 1900 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $5,650.00

0.000

0.000

$0.00

$0.00

730-26.08 FLASHING WARNING BEACON
(DESCRIPTION)

47016-3222-94 0100 1910 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

14,609.000 $3.65

0.000

2,805.330

$0.00

$10,239.45

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

47016-3222-94 0100 1920 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,302.000 $2.85

0.000

860.000

$0.00

$2,451.00

740-11.03 TEMPORARY SEDIMENT TUBE
18IN (DESCRIPTION)/(18 INCH)

47016-3222-94 0100 1930 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.000 $18.25

0.000

697.470

$0.00

$12,728.83

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT19300100

-428.33-23.470

0.000.000

47016-3222-94 0100 1940 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,068.000 $20.50

0.000

45.150

$0.00

$925.58

801-02 SEEDING (WITHOUT MULCH)
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328.00 196.00196.00 0.000.0047016-3222-94 0100 1950 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

106.000 $1.00

0.000

196.000

$0.00

$196.00

801-03 WATER (SEEDING & SODDING)

47016-3222-94 0100 1960 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

15,102.000 $3.15

0.000

13,582.680

$0.00

$42,785.44

803-01 SODDING (NEW SOD)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT19600100

-1,205.44-382.680

0.000.000

47016-3222-94 0100 1970 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

543.000 $4.00

0.000

13,835.500

$0.00

$55,342.00

805-01.01 TURF REINFORCEMENT MAT
(CLASS I)

47016-3222-94 0100 1980 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

48,982.000 $0.80

0.000

14,358.760

$0.00

$11,487.01

805-12.02 EROSION CONTROL BLANKET
(TYPE II)

47016-3222-94 0100 1990 CYCL Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $600.00

0.000

2.000

$0.00

$1,200.00

806-02.03 PROJECT MOWING

V47 - TSMR *END OF REPORT*
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